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ESTIMATE RUN 01/30/2013

ESTIMATE SUMMARY 08:22:33

CONTID: C18445         ESTIMATE NO: 0010 FINL 2005

PCN: 18445-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY12 CAPITAL REPLACEMENT PROJECT PERCENT TIME:

PROJECT NO: MC SW00-929                   

FY12 CAPITAL REPLACEMENT PROJECT

NAME OF ROAD: 082A,

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 01/30/2013 DATE TIME STARTED 02/08/2012

12525 E. JAMISON PLACE , # 8 DATE LET 11/17/2011 DATE WORK BEGAN 02/08/2012

 DATE AWARDED 11/23/2011 DATE TIME STOPPED 08/31/2012

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED 08/31/2012

ENGLEWOOD CO 80112     303 790 4555 DATE NOTICE TO PROCEED 02/08/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,149,880.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,158,883.20 NON-PARTICIPATING 210.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 32,383.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

210.10

210.10

32,593.35

$

$

$

$

990.00

2,148,890.51

2,149,880.51

0.00

2,149,880.51

0.00

0.00

2,149,880.51

0.00

AMOUNT DUE 2,149,880.51 32,593.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,593.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

ROUTT SAN MIGUEL

206.0 TIME ALLOW: 8/31/2012 ??:??:??

ORIG TIME ALLOW: 8/31/2012 ??:??:??
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 11.000

0.000

202-00810  
 

11.000

EACH

893.55000 9,829.0511.000

0.00

0010 Removal of Guardrail Type 4 380.000

0.000

202-01140  
 

380.000

LF  

24.46000 9,294.80380.000

0.00

0015 Potholing 72.000

0.000

203-01597  
 

72.000

HOUR

188.76000 13,590.7272.000

0.00

0020 Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

65.000

CY  

196.96000 12,802.4065.000

0.00

0025 Erosion Log (12 Inch) 690.000

0.000

208-00002  
 

690.000

LF  

9.94000 6,858.60690.000

0.00

0030 Gravel Bag 44.000

0.000

208-00034  
 

44.000

LF  

13.55000 596.2044.000

0.00

0035 Concrete Washout Structure 9.000

0.000

208-00045  
 

9.000

EACH

243.56000 2,192.049.000

0.00

0040 Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

12.000

HOUR

54.00000 648.0012.000

0.00

0045 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

10.000

HOUR

191.50000 1,915.0010.000

0.00

0050 Reset Ground Sign 3.000

0.000

210-00810  
 

3.000

EACH

578.50000 1,735.503.000

0.00

0055 Seeding (Native) 0.660

0.000

212-00006  
 

0.660

ACRE

8,323.33000 5,493.400.660

0.00
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.660

0.000

212-00032  
 

0.660

ACRE

6,423.33000 4,239.400.660

0.00

0065 Soil Retention Blanket (Biodegradable Straw/Coconut) 440.000

0.000

216-00042  
 

440.000

SY  

3.15000 1,386.00440.000

0.00

0070 Hot Mix Asphalt (Patching) (Asphalt) 103.000

0.000

403-00721  
 

103.000

SY  

138.67000 14,283.01103.000

0.00

0075 *Drilled Caisson (42 Inch) 74.000

0.000

503-00042  
 

74.000

LF  

1,291.29000 95,555.4674.000

0.00

0080 *Drilled Caisson (48 Inch) 158.000

0.000

503-00048  
 

158.000

LF  

1,310.51000 207,060.58158.000

0.00

0085 Drilling and Logging Bores 0.000

0.000

503-00400  
 

0.000

LF  

132.00000 0.000.000

0.00

0090 *Guardrail Type 3 (6-3 Post Spacing) 750.000

0.000

606-00301  
 

750.000

LF  

20.02000 15,015.00750.000

0.00

0095 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

5.000

EACH

748.00000 3,740.005.000

0.00

0100 *End Anchorage (Flared) 5.000

0.000

606-02005  
 

5.000

EACH

1,606.00000 8,030.005.000

0.00

0105 Delineator (Type I) 5.000

0.000

612-00001  
 

5.000

EACH

73.60000 368.005.000

0.00

0110 Delineator (Type III) 15.000

0.000

612-00003  
 

15.000

EACH

75.87000 1,138.0515.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 1,297.000

0.000

613-00206  
 

1,297.000

LF  

43.61000 56,562.171,297.000

0.00

0120 *3 Inch Electrical Conduit (Bored) 108.000

0.000

613-00306  
 

108.000

LF  

33.49000 3,616.92108.000

0.00

0125 2 Inch Electrical Conduit (Plastic) 548.000

0.000

613-01200  
 

548.000

LF  

11.83000 6,482.84548.000

0.00

0130 3 Inch Electrical Conduit (Plastic) 1,800.000

0.000

613-01300  
 

1,800.000

LF  

8.40000 15,120.001,800.000

0.00

0135 Meter Pole 2.000

0.000

613-06000  
 

2.000

EACH

1,777.33000 3,554.662.000

0.00

0140 Pull Box (24"x36"x18") 17.000

0.000

613-07034  
 

17.000

EACH

1,317.71000 22,401.0717.000

0.00

0145 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

39,976.00000 39,976.001.000

0.00

0150 Sign Panel (Class I) 13.500

0.000

614-00011  
 

13.500

SF  

102.83000 1,388.2113.500

0.00

0155 Steel Sign Post (U-2) 70.000

0.000

614-00200  
 

70.000

LF  

10.30000 721.0070.000

0.00

0160 Steel Sign Post (W 8x18) 28.000

0.000

614-00818  
 

28.000

LF  

362.36000 10,146.0828.000

0.00

0165 Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

2.000

EACH

931.50000 1,863.002.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Variable Message Sign 1.000

0.000

614-10120  
 

1.000

EACH

80,408.00000 80,408.001.000

0.00

0175 Variable Message Sign (Ground Mounted) 8.000

0.000

614-10125  
 

8.000

EACH

103,284.13000 826,273.048.000

0.00

0180 Variable Message Sign LED (Speed Radar) 2.000

0.000

614-10148  
 

2.000

EACH

24,181.00000 48,362.002.000

0.00

0185 Butterfly Structure 4.000

0.000

614-30110  
 

4.000

EACH

19,780.00000 79,120.004.000

0.00

0190 Monotube Overhead Sign Cantilever (24 Inch Diameter) 5.000

0.000

614-32400  
 

5.000

EACH

44,216.20000 221,081.005.000

0.00

0195 Telemetry (Field) 8.000

0.000

614-86105  
 

8.000

EACH

1,037.88000 8,303.048.000

0.00

0200 *Fiber Optic Termination Panel - 6 Fiber 1.000

0.000

614-87006  
 

1.000

EACH

3,076.00000 3,076.001.000

0.00

0205 Optical Transceiver 2.000

0.000

614-87020  
 

2.000

EACH

2,234.50000 4,469.002.000

0.00

0210 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000

LF  

1.12000 0.000.000

0.00

0215 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

14,742.00000 14,742.001.000

0.00

0220 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

114,320.00000 114,320.001.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 624.500

0.000

630-00000  
 

624.500

HOUR

26.40000 16,486.80624.500

0.00

0230 *Traffic Control Inspection 1.000

0.000

630-00007  
 

1.000

DAY 

5.50000 5.501.000

0.00

0235 *Traffic Control Management 96.000

0.000

630-00012  
 

96.000

DAY 

880.00000 84,480.0096.000

0.00

0240 *Construction Traffic Sign (Panel Size B) 22.500

2.500

630-80342  
 

25.000

EACH

11.00000 275.0025.000

27.50

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

11.00000 0.000.000

0.00

0250 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000

EACH

1.10000 0.000.000

0.00

0255 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000

EACH

1.10000 0.000.000

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1.000

EACH

550.00000 550.001.000

55.00

0265 *Portable Message Sign Panel 76.000

0.000

630-80359  
 

76.000

DAY 

77.00000 5,852.0076.000

0.00

0270 *Drum Channelizing Device 12.600

1.400

630-80360  
 

14.000

EACH

11.00000 154.0014.000

15.40

0275 *Traffic Cone 91.800

10.200

630-80380  
 

102.000

EACH

11.00000 1,122.00102.000

112.20
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PCN: 18445-BID    ESTIMATE RUN 01/30/2013

PROJECT: MC SW00-929                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:22:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobile Attenuator 48.000

0.000

630-85041  
 

48.000

DAY 

220.00000 10,560.0048.000

0.00

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Uniform Traffic Control 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A Structural Engineering Services 13,338.340

0.000

700-70035  
 

13,338.340

F A 

1.00000 13,338.3413,338.340

0.00

0300 F/A Utilities and Maintenance of Field Facilities 22,886.520

0.000

700-70195  
 

22,886.520

F A 

1.00000 22,886.5222,886.520

0.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 Added Item (Dollar)/ Price Reduction for the Cantilever
S (item 614-32400)

-1,390.610

0.000

900-00006  
 

-1,390.610

DOL 

1.00000 -1,390.61-1,390.610

0.00

0320 *Mobilization (w/o Autopay) extra work to install the 
Guardrail ends at DMS No.3,5,7, 8

6,500.000

0.000

626-00100  
 

6,500.000

L S 

1.00000 6,500.006,500.000

0.00

0325 *End Anchorage (Nonflared) Guardrail Ends Non-Flared at
DMS No. 3,5,7,8

4.000

0.000

606-02003  
 

4.000

EACH

2,578.43000 10,313.724.000

0.00

CAT 2,148,890.51210.102,148,890.51CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0310 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

990.00000 990.001.000

0.00

CAT 990.000.00990.00CURRENT AMT0400 $ $ $

$ 2,149,880.51210.10$2,149,880.51$CURRENT AMTPROJECT TOTAL


